

## MERSD Testing Plan Proposal

---

### Who:

- Middle High School Students & PK-12 Staff MHS

### Timeline:

- Monday January 11 – Testing Clinic Staff/Students
  - Test results due Back by January 13<sup>th</sup>
  - Establish clearance to begin Hybrid on January 19<sup>th</sup> received January 14<sup>th</sup>
- Week of January 19<sup>th</sup> begin Administering on weekly basis through end of year ( 21 weeks)
- Students: Wednesday Cohort Green / Friday Cohort White
- Staff Cohorts Testing Schedule to be established alphabetically by building
  - Two Groups Green/White Aligned with the MHS Student Testing Schedule

### Testing Format:

- Batch Testing Administered Weekly (proposed) Ginkgo Bioworks
  - 10 people per batch = \$15 / 21 Weeks / 1000 people = \$31, 500
  - Part-time Nurse Assistance @ approx. \$25, 0000
  - *Investigating partnering w/ DESE for potential cost savings and implementation assistance ( may result in different test provider)*
- School team organizes data collection
- Company picks, up analyzes and reports results back to District
  - Data posted to a dashboard for MERSD Nursing Team to review
    - MERSD Nursing Team Nurses review the data an notify positive batches of need for further testing
    - MERSD Nursing Team Manage follow-up testing and school reentry

### To Do if Approved:

- Finalize collection plan details
- Notify Students, Staff and Parents
- Determine if there is any policy language that needs to be developed (Counsel/Policy Subcomm)