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manchester memorial elementary school
manchester-essex regional school district, massachusetts

the school district’s process
Began with three schools in need

welcome & introductions

memorial elementary school
in process (you are here)

essex elementary school
next step

middle high school
completed 2009
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

process & schedule

the school district’s process
Effort began in 2013 with an Elementary School Facilities 
Needs Assessment Report  by Habeeb & Associates & 
Elementary Facilities Task Force and Community Survey 

SOIs Submitted to MSBA for both Memorial and Essex 
Elementary Schools in January 2015
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

process & schedule

the school district’s process
January 2016 
Memorial Elementary Accepted into MSBA’s Eligibility Phase 

September 2016  
Accepted into Feasibility Phase 
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MANCHESTER MEMORIAL ELEMENTARY SCHOOL 
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS 

Massachusetts School 
Building Authority 

ORGANIZATION & PROJECT TEAM 
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

organization & project team

memorial school building committee

Caroline Weld co-chair
Ann Cameron co-chair
Pam Beaudoin superintendent
Avi Urbas
Alva Ingaharro
John Willis
Jay Pagliarulo
Andy Oldeman
Lisa O’Donnell

Remko Brueker
Adam Zaiger
Tyler Virden
George Scharfe
Gordon Brewster
Charlie Hay
Sarah Creighton
Maggie Tomaiolo
Jake Foster

Local committee recognized by the MSBA to oversee the design and construction of public school facilities
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

organization & project teamorganization & project team

dore & whittier management partners

Michael Burton project director
Steve Brown project manager
Christina Shefferman assistant project manager

Owner’s Project Manager acts as the District’s representative and is  
responsible for managing the project from design through construction.
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

organization & project team

Jim LaPosta president / principal-in-charge
Daniel Ruiz senior project manager
Lauren Braren senior project architect
Emily Czarnecki senior interior designer

Design team which includes a variety of Architectural and engineering consultants. 
Responsible for developing the building design.

DRuiz
WTR



manchester memorial elementary school
manchester-essex regional school district, massachusetts

organization & project team

Jonathan Rich PROJECT EXECUTIVE

Harvey Eskenas senior project manager 
Sunny Mak CHIEF ESTIMATOR 
Mike Michaud PROJECT MANAGER

Ed Condon  SUPERINTENDENT

Construction Manager which oversee all the building trade and sub contractors. 
Responsible for Constructing the building design.

W.T. RICH COMPANY, INC
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

organization & project teamorganization & project team

the massachusetts school 
building authority

A State Agency Created to Reform Funding of Capital 
Improvement in the Commonwealth’s Public Schools

They Support the Design and Construction of Educationally 
Appropriate, Flexible, Sustainable and Cost-Effective Schools
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

process & schedule

feasibility phase schedule

preliminary 
design 

program
preferred 
schematic 

report
msba  

review 
period

schematic 
design

msba  
review 
period

local 
approvals

module 3 module 4 module 5

november 22nd

2017
february 21st

2018
november 

2018
august 29th

2018
july 10th

2018
april 10th

2018

Community Input is Important Throughout the Process
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

process & schedule

preliminary 
design 

program
preferred 
schematic 

report
msba  

review 
period

schematic 
design

msba  
review 
period

local 
approvals

feasibility phase process

Identify the Issues/  
Articulate the 
Educational Plan 

Select Site

List Options to be 
Studied in PSR

Evaluate the Site & 
Building Options

Select a Preferred 
Option

Approve Preferred 
Option and  
Authorize SD

Develop Schematic 
Drawings and 
Specifications  
to Establish the  
Project Budget

Approve SD  
Scope and Budget

Finalize 
Reimbursement Rate

Seek Local Funding 
Approval in Essex &  
Manchester-by-the-Sea

(pdp) (psr) (sd)

november 22nd

2017
february 21st

2018
november 

2018
august 29th

2018
july 10th

2018
april 10th

2018

If Project is Approved: Proceed to Detailed Design and Construction
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

process & schedule

feasibility phase accomplishments

ü Building Existing Conditions Survey
Architectural / Structural / Mechanical / Electrical/ 

Plumbing-Fire Protection / Technology

ü Site Survey
ü Wetlands Delineation        
ü Geotechnical Investigation
ü Hazardous Materials Survey
ü Phase I Environmental Report
ü Traffic Impact Analysis

ü Educational Visioning Sessions (2) 
ü Building Committee Mtgs (18)
ü Community Meetings (3)
ü Various Sites Considered (7)
ü Schemes Developed (14)
ü Building Systems Considered
ü Preliminary Design Program Submitted 
 Preferred Schematic Design
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

questions?

questions?



SITES CONSIDERED  

MANCHESTER MEMORIAL ELEMENTARY SCHOOL 
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS 

Identified Sites 
 
 

MSBA Requires all Available Sites to be Considered 
 

SBC Reevaluated the List of Possible Sites  
Identified in the Middle High School Process  

Plus some Additional Properties 
 

Sites Under Consideration all Owned by Manchester 
 

Private Site Acquisition would be Cost Prohibitive  
and Not Eligible for State Reimbursement 
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SITES CONSIDERED 

MANCHESTER MEMORIAL ELEMENTARY SCHOOL 
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS 

CRITERIA 
 

Located within Manchester-by-the-Sea 
. 

No Land Purchase 
 

MBTS-Owned Site 
 

Neighborhood School 
 

MSBA Guideline of 8 Acres 
 

Vehicular and Pedestrian Safety 
 

Utilities (Water, Sewer, Etc.) 
 

Development Costs 
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MANCHESTER MEMORIAL ELEMENTARY SCHOOL 
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS 

SITES CONSIDERED 
TRANSFER STATION 

MEMORIAL SCHOOL 
SWEENEY PARK 

MIDDLE HIGH SCHOOL 

WINTHROP FIELD 

ANNE’S WOODS 

COMPOST SITE 

BROOKS ST. FIELD 



manchester memorial elementary school
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evaluating the options

the msba requires three options to be considered

Renovation Only
Addition/Renovation
New Construction
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

evaluating the options

1 - GYMNASIUM
2 - CAFETERIA
3 - LIBRARY / MEDIA
4 - ADMIN
5 - CLASSROOMS
6 - PARKING
7 - PLAYFIELDS
8 - OUTDOOR LEARNING

6

1

3
AUD

5

5

5

2

5 5

6

6

8

7
7

8

1 - GYMNASIUM
2 - CAFETERIA
3 - LIBRARY / MEDIA
4 - ADMIN
5 - CLASSROOMS
6 - PARKING
7 - PLAYFIELDS
8 - OUTDOOR LEARNING

6

1

3
AUD

5

5

5

2

5 5

6

6

8

7
7

8

14 schemes were considered
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

evaluating the options

1 - GYMNASIUM
2 - CAFETERIA
3 - LIBRARY / MEDIA
4 - ADMIN
5 - CLASSROOMS
6 - PARKING
7 - PLAYFIELDS
8 - OUTDOOR LEARNING

6

1

3
AUD

5

5

5

2

5 5

6

6

8

7
7

8

1 - GYMNASIUM
2 - CAFETERIA
3 - LIBRARY / MEDIA
4 - ADMIN
5 - CLASSROOMS
6 - PARKING
7 - PLAYFIELDS
8 - OUTDOOR LEARNING

6

1

3
AUD

5

5

5

2

5 5

6

6

8

7
7

8

five  recommended for further development
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

100'-0"

100'-0"

recommended for further development

n-1

new construction

ar-2

addition/renovation

n-3

new construction

n-9

new construction

r-1

renovation only 100'-0"

evaluating the options
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

recommendations

recommendations here
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

n-3 the hub

100'-0"

lincoln street

summer street

1
2

4
6

8
8

5

7

6

6

5

north

1. gymnasium
2. cafeteria
3. library / media
4. admin
5. classrooms
6. parking
7. playfields
8. outdoor learning



manchester memorial elementary school
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n-3 the hub

100'-0"

ADMIN

PRE-K
PRE-K

PRE-K
PRE-K

STEM LAB

RES

KRES

STAIR

K

K

SPED
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TOILETS

1SPED
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1

ELEV

GYM

CUST./MECH.

CAFETERIA

STOR

STAGE
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2

STAIR
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MEDIA

BRIDGE

ADMIN RES

4
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4

ELEV

STAIR

first floor plan second floor plan
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phasing (initial concept)
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PHASING –Mobilization

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



PHASING – Modulars, Abatement/ Demolition of SW Wing

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



PHASING – New West Wing Construction

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



PHASING – Remove Modulars, Abatement/ Demolition of Remaining Wings

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



PHASING – New East Wing Construction

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



PHASING – Abatement/ Demolition of Remaining Existing Building

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



PHASING – Final Site Finishes

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



PHASING – Final Site Finishes

MANCHESTER MEMORIAL ELEMENTARY SCHOOL
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS



MANCHESTER MEMORIAL ELEMENTARY SCHOOL 
MANCHESTER-ESSEX REGIONAL SCHOOL DISTRICT, MASSACHUSETTS 

PROPOSED SITE PLAN 



manchester memorial elementary school
manchester-essex regional school district, massachusetts

4'-0" 4'-0"

pre-k

admin

music

stair

st
st

cafe

proj. room

art2 1 1 1sped sped res

kkk22
gym

parks & rec

pre-k

pre-k

pre-k
hub

main level plan updated

res



OPEN TO BELOW

OPEN TO BELOW

VEGETATED ROOF

manchester memorial elementary school
manchester-essex regional school district, massachusetts

5 sped sped
res

res
proj. room

media

st

outdoor classroomres wk

5 5

4

4 4 3

3 3

bridge

gym belowcafe below

upper level plan updated
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building massing - exterior (original)
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

building massing - approach (original)
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

building massing - main entry (less glass)
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

building massing
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manchester memorial elementary school
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building massing
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hubhub
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project room
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

cafeteria/ gymnasium/ stage 
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manchester memorial elementary school
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classroom community (5/22/18)
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

classroom
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

next steps
5/22 SBC Meeting - Design Update/ Approval For Estimating
5/30 Community Meeting #4
6/12 SBC Meeting - Review Cost Estimates
6/26 SBC Meeting - Initial Approval of SD Package
7/9 SBC Meeting - Approval to Submit SD to MSBA
7/11   Submit   to MSBA
7/27 Project Scope & Budget Meeting w/ MSBA (Tentative)
8/29 MSBA Board Approval

10/15-16 Town Meetings in Essex & Manchester-by-the-Sea
11/6 Public Funding Vote
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

next steps

we need your feedback
participate in the process
Attend Building Committee Meetings

Dates/Times Posted on the Building Committee Webpage 
Watch for Newspaper & Web Announcements 
Meetings are Replayed on Cape Ann TV - Channel 67 or Video Download

Upcoming Topics at Committee Meetings
Feb 1st  Cost Estimate Review / Selection of Preferred Option

Feb 5th * Selection of Preferred Option   (* if needed)

Feb 13th Meetings Approval to Submit PSR to MSBA
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manchester memorial elementary school
manchester-essex regional school district, massachusetts

next steps

we need your feedback
follow the project

www.mersd.com
Meeting Agendas & Minutes

Project Updates

Presentations & Documents

eMail Comments & Questions:  
msbcquestions@mersd.com
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thank you
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