

AGENDA

Project: Manchester Memorial Elementary School
Subject: School Building Committee Meeting
Location: Manchester MS/HS – Library
Distribution: Attendees, Project File

Project No: MP17-114
Meeting Date: 4/9/2019
Time: 7:00 PM
Prepared By: C.Shefferman



1. Call to Order & Intro
2. Previous Topics & Approval of February 26, 2019 Meeting Minutes
3. Design Update
4. Security Plan Review and Approval
5. Permit Schedule Review and Update
6. ERP #1 Budget Review & Approval
 - i. Approve Not-to-Exceed iGMP budget value for ERP #1 in the amount of \$ _____
 - ii. Authorization for P. Beaudoin to execute final iGMP WT Rich contract amendment on behalf of the SBC pending favorable review by GMP working group (G. Brewster, A. Cameron, A. Urbas)
7. Pre-Construction & Vibration Monitoring Budget Review & Approval
8. Subcommittee Report Out
 - i. Design (G. Brewster, C. Hay, A. Oldeman, R. Breuker, P. Beaudoin, A. Urbas)
 - ii. Education (J. Foster, P. Beaudoin, J. Willis, M. Tomaiolo, A. Collins)
 - iii. LEED (L. O'Donnell, S. Creighton, A. Zaiger, A. Urbas)
 - iv. Facilities (A. Urbas, A. Oldeman, S. Hunt, J. Pagliarulo)
9. Invoices and Commitments for Approval
10. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting
11. Public Comments
12. Next Meetings
13. Adjourn

PROJECT MANAGERS
ARCHITECTS

Newburyport, MA 01950
260 Merrimac Street Bldg 7
978.499.2999 ph
978.499.2944 fax

www.doreandwhittier.com